COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 11/ 2003

ESTI MATE SUMVARY 09: 10: 25
CONTI D: C13793 ESTI MATE NO' 0010 FI NL SPEC YR: 1999
PCN: 13793-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 145.0 DAYS TI ME ALLOW 160 WORK DAYS
FY 2002 R6 STRI PI NG PRQJECT PERCENT TI ME: 90. 63 ORI G TI ME ALLOW 100 WORK DAYS
PROQJECT NO C R600-176
FY 2002 R6 STRI PI NG PROJECT
NAVE OF ROAD: 999
PRQIECT COUNTI ES: STATEW DE VAR OUS
CONTRACTOR:
KOLBE STRI PI NG | NCORPORATED PAY PERI OD ENDI NG 09/ 11/ 2003 DATE TI ME STARTED 03/05/2002
550 TOPEKA WAY DATE LET 11/ 29/ 2001 DATE WORK BEGAN 04/ 18/ 2002
DATE AWARDED 12/ 04/ 2001 DATE TI ME SToPPED 01/13/2003
DATE CONTRACT EXECUTED  01/07/2002 DATE ACCEPTED 01/13/ 2003
CASTLE ROCK CO 80104 303/ 688-9516 DATE NOTI CE TO PROCEED 03/ 05/ 2002
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMI: $ 1, 766, 013. 55 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PROJECT AM: $ 1, 714, 150. 00 NON- PARTI Cl PATI NG 1,766, 013. 55 171.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1, 766, 013. 55 171. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 766, 013. 55 171. 00
TOTAL CLAI MB; $ 0. 00 RETAI NAGE 0.00 26, 187. 64
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 766, 013. 55 26, 358. 64
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 766, 013. 55 26, 358. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26, 358. 64
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CONTI D: C13793 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13793-BI D ESTI MATE RUN 09/ 11/ 2003
PRQJECT: C R600-176 ESTI MATE NO 0010 09: 10: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 8. 000 7.200
EACH 0. 800 16. 00
20. 00000 8. 000 160. 00
0065 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROWN PANEL (C 1. 000 0. 900
TYPE
) EACH 0. 100 5. 00
50. 00000 1. 000 50. 00
0070 630-80380  TRAFFI C CONE 300. 000 270. 000
EACH 30. 000 150. 00
5. 00000 300. 000 1, 500. 00
0075 630-80520  MOBI LE PAVEMENT MARKI NG ZONE 107. 000 107. 000
DAY 0. 000 0. 00
500. 00000 107. 000 53, 500. 00
0080 700-70010 F/A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0085 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,766, 013.55$ 171.00$ 1, 766, 013. 55

PROJECT TOTAL CURRENT AMI $ 1,766,013.55%

171.00$ 1, 766, 013. 55



